
WEAVER WEAVER WEAVER WEAVER CONSTRUCTION MANAGEMENT, INC.CONSTRUCTION MANAGEMENT, INC.CONSTRUCTION MANAGEMENT, INC.CONSTRUCTION MANAGEMENT, INC.    
3679 S. Huron St., Suite 404 
Englewood, CO  80110 
Phone: (303) 789-4111   FAX:  (303) 789-4310 
 

S U B M I TS U B M I TS U B M I TS U B M I T    TTTT    A L   A L   A L   A L   T R A N S M I T A LT R A N S M I T A LT R A N S M I T A LT R A N S M I T A L    
 

                  January 27, 2012 

                                            Submittal Submittal Submittal Submittal NNNNoooo: : : : 16289162891628916289----001001001001 
PROJECT:  HHHHarold Thompson arold Thompson arold Thompson arold Thompson Regional Regional Regional Regional WRFWRFWRFWRF                                (Includes: 16441, 16442(Includes: 16441, 16442(Includes: 16441, 16442(Includes: 16441, 16442    &&&&    16461)16461)16461)16461)    

Birdsall Rd. 
Fountain, CO 80817 
Job No. 2908 
 

ENGINEER:  GMS, Inc.GMS, Inc.GMS, Inc.GMS, Inc.                        
611 No. Weber St., #300    
Colorado Springs, CO 80903 
719-475-2935 Roger Sams   
 

OWNER:  Lower Fountain MetropolitanLower Fountain MetropolitanLower Fountain MetropolitanLower Fountain Metropolitan                
Sewage Disposal DistrictSewage Disposal DistrictSewage Disposal DistrictSewage Disposal District                
901 S. Santa Fe Ave.  
Fountain, CO 80817 
719-382-5303 James Heckman  

 
CONTRACTOR: McDade Woodcock, Inc.McDade Woodcock, Inc.McDade Woodcock, Inc.McDade Woodcock, Inc.    
            7222 Commerce Center Drive, #245 
   Colorado Springs, CO  80909 
   719-264-1236 

   
SUBJECT:  Electrical Equipment Submittal for the Equipment Maintenance Building 
Includes:  

• 16289- Surge Protection Device 

• 16441- Switch Boards 

• 16442- Panel Boards 

• 16461- Low Voltage (Dry-Type Transformers) 
 

SPEC SECTION:  16289, 16441, 16442, 16461 
 
PREVIOUS SUBMISSION DATES:   
 
DEVIATIONS FROM SPEC:          YES    X     NO 
CONTRACTOR’S STAMP: This submittal has been reviewed by Weaver General Construction and approved with 

respect to the means, methods, techniques, & safety precautions & programs incidental thereto.  Weaver General 
Construction also warrants that this submittal complies with contracted documents and comprises on deviations 

thereto:  

Contractor’s Stamp:                                                         Engineer’s Stamp: 
 
Date:  1/27/12 
Reviewed by:  John Jacob 
( X )  Reviewed Without Comments 
(    )  Reviewed With Comments 
 
ENGINEER’S 
COMMENTS:___________________________________________________________
______________________________________________________________________    












































































































































