## GMS, INC.

## CONSULTING ENGINEERS 611 NORTH WEBER, SUITE 300 COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935 TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E. ROGER J. SAMS, P.E. GREGORY R. WORDEN, P.E. THOMAS A. McCLERNAN, P.E. KEN L. WHITE, P.L.S. DAVID R. FRISCH, P.L.S. MARK A. MORTON, P.E. JASON D. MEYER, P.E.

September 27, 2012

Mr. Wes Weaver, President Weaver Construction Management, Inc. 3679 South Huron Street, Suite 404 Englewood, CO 80110 Via Email to: wes@weavercm.com No Hard Copy to Follow

Re:

Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)

Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.: 15800-017A

Date of Submittal: September 11, 2012

Title: Blower Building EF's (TAG: EF-1, EF-2)

Specification Section: 15800 - Heating & Ventilating Manufacturer: CFM Company and Greenheck

The referenced submittal has been stamped "Make Corrections Noted". No additional information or resubmittal is required on this item. Our comments are as follows:

1. The weather hood shall be galvanized steel. The damper guard shall be expanded galvanized steel screen with steel frame.

Please call if you should have any questions.

Sincerely,

David R. Frisch, P.L.S.

David R. Frisch

DRF/Ime

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, Ifmanager@lfmsdd.org

Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org

Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com

Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com

Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com

Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weavercm.com

Mr. Mark Kirst, Plant Engineering Consultants, MKirst@planteci.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc.